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To detect:

B Actual level of Integrated
Program for Radioactive Waste
(RAW) Management
Implementation;

B Legality, effectiveness and
efficiency of the State Budget
funds expenditure in 2002-2004
for the Integrated Program
Implementation
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B Order of the State Budget funds
expenditure and financial
accumulations from other
sources in 2002-2004 for the
Program implementation;

B Legal and administrative acts
regulating funds utilization;

B Documents of financial and
economic activity.
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Accounting Chamber: ofi Ukraine

Audit findings:
E High RAW accumulation level in Ukraine;
E 4 percent of RAW is located in the Exclusion Zone

(30 km around CNPP) in temporary depositories
unadjusted to storage;
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Audit findings:

B About half (42 from 103) of activities are
declarative and unspecified within the Integrated
Program;

B Unified System of RAW state registration wasn’t
established; state policy realization is carried out
with absence of the reliable data.
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Program financing for 2002-2004.

B Low financing level: 36 percent of estimated volumes

were allocated from the State Budget; total financing -
USD 110 million, including:

» State Budget funds - 17,2%
> International assistance funds - 81,0%
>

81,0%

17.2% 1,8%
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“Vector” Launching Complex Is a system of industrial
enterprises on decontamination, transportation,
treatment and disposal of radioactive wastes located at
the territory of the Chornobyl Nuclear Power Plant.
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Audit conclusions:

B Unsatisfactory realization of the
state tasks specified by the
Integrated Program;

E Increase of RAW amounts
endangers economic safety In
Ukraine;

E Elimination of RAW effects are
conducted unsystematically and
financed insufficiently.
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Implementation of the ACU recommendations by
the Government of Ukraine

B An Action Plan on defects elimination was

approved along with specified terms and officials in
charge;

E Ministry of Emergencies was authorized to develop
amendment draft to the Integrated Program for
RAW Management for 2006.
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ACU mandate limitations:
81% of Integrated RAW Program funds were not audited

by the ACU (international assistance)

v

Facing challenges (rising demand for outer help)

v

Challenges overcoming via establishing EUROSAI
WGEA Special Subgroup on auditing radioactivity and
natural disaster consequences
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Special Subgroup tasks:

B Conducting joint and parallel audits and exchange of
Information;

E Cooperation with EUROSAI and INTOSAI WGEASs;

E Drawing up recommendations and guidelines in the
field of auditing radioactivity and natural disaster
ISSUES;

E Conducting the Chornobyl NPP audit regarding
allocation of international donor funds;

E Conducting monitoring and exchange of modern
methods and standards
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Thank you for your
attention!

Prepared by:
Mrs. Mariya
Shulezhko
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